COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/01/2009

ESTIMATE SUMMARY 09:29:20
CONTID: C17214 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17214-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 26.0 DAYS TIME ALLOW: 70 WORK DAYS
SIGNAL INSTALLATION & UPGRADE PERCENT TIME: 37.14 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: ES6R600-343
SIGNAL INSTALLATION & UPGRADE
NAME OF ROAD:
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 08/24/2009 DATE TIME STARTED 07/20/2009
12150 E. 112TH AVE. DATE LET 05/07/20009 DATE WORK BEGAN 07/20/2009
DATE AWARDED 05/20/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/04/2009 DATE ACCEPTED
HENDERSON CO 80640 303-286-8000 DATE NOTICE TO PROCEED 07/20/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 734,325.01 PARTICIPATING $ 244,198.10 $ 244,198.10
AWARD PROJECT AMT: S 699,635.01 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 33.25% TOTAL EARNINGS 244,198.10 244,198.10
FUNDS AVAILABLE: $ 490,126.91 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 244,198.10 244,198.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,185.63 -7,185.63
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 237,012.47 237,012.47
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 237,012.47 237,012.47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 237,012.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: Cl17214 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 17214-BID ESTIMATE RUN 09/01/2009
PROJECT: ES6R600-343 ESTIMATE NO: 0001 09:29:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 23.000 0.000
SY 23.000 1,840.00
80.00000 23.000 1,840.00
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 907.000 0.000
SF 0.000 0.00
2.15000 0.000 0.00
0015 202-00821 REMOVAL OF SIGN PANEL 6.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0020 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
4,270.00000 0.000 0.00
0025 203-01597 *POTHOLING 40.000 0.000
HOUR 40.000 5,440.00
136.00000 40.000 5,440.00
0030 208-00002 EROSION LOG (12 INCH) 200.000 0.000
LF 20.000 95.00
4.75000 20.000 95.00
0035 208-00020 SILT FENCE 200.000 0.000
LF 200.000 590.00
2.95000 200.000 590.00
0040 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 0.000
EACH 2.000 760.00
380.00000 2.000 760.00
0045 208-00050 STORM DRAIN INLET PROTECTION 2.000 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0050 208-00205  EROSION CONTROL SUPERVISOR 100.000 0.000
HOUR 0.000 0.00
67.00000 0.000 0.00
0055 503-00036 *DRILLED CAISSON (36 INCH) 76.000 0.000
LF 57.000 10,545.00
185.00000 57.000 10,545.00
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PCN: 17214-BID ESTIMATE RUN 09/01/2009
PROJECT: ES6R600-343 ESTIMATE NO: 0001 09:29:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 503-00048 *DRILLED CAISSON (48 INCH) 63.000 0.000
LF 21.000 7,455.00
355.00000 21.000 7,455.00
0065 601-01000 *CONCRETE CLASS B 1.000 0.000
cY 0.000 0.00
1,840.00000 0.000 0.00
0070 607-11580 FENCE (TEMPORARY) 200.000 0.000
LF 116.000 156.60
1.35000 116.000 156.60
0075 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 25,580.000 0.000
LF 20,309.000 162,472.00
8.00000 20,309.000 162,472.00
0080 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 1,920.000 0.000
LF 1,920.000 19,200.00
10.00000 1,920.000 19,200.00
0085 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 360.000 0.000
LF 66.000 495.00
7.50000 66.000 495.00
0090 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 0.000
LF 48.000 408.00
8.50000 48.000 408.00
0095 613-07000 PULL BOX (SPECIAL) 9.000 0.000
EACH 9.000 3,150.00
350.00000 9.000 3,150.00
0100 613-07023 *PULL BOX (24"X36"X24") 15.000 0.000
EACH 2.000 1,300.00
650.00000 2.000 1,300.00
0105 613-07034 *PULL BOX (24"X36"X18") 20.000 0.000
EACH 8.000 4,600.00
575.00000 8.000 4,600.00
0110 613-07040 *PULL BOX (30"X48"X24") 8.000 0.000
EACH 3.000 2,505.00

835.00000 3.000 2,505.00
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PCN: 17214-BID ESTIMATE RUN 09/01/2009
PROJECT: ES6R600-343 ESTIMATE NO: 0001 09:29:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0120 614-00011 SIGN PANEL (CLASS I) 117.300 0.000
SF 0.000 0.00
20.75000 0.000 0.00
0125 614-00012 SIGN PANEL (CLASS ITI) 33.500 0.000
SF 0.000 0.00
30.85000 0.000 0.00
0130 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 30.000 0.000
LF 0.000 0.00
24.85000 0.000 0.00
0135 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 3.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0140 614-70117 PEDESTRIAN SIGNAL FACE (16) 12.000 0.000
EACH 0.000 0.00
585.00000 0.000 0.00
0145 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 32.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0150 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0155 614-72858 PEDESTAL POLE (3 FOOT 6 INCH) 1.000 0.000
EACH 0.000 0.00
1,090.00000 0.000 0.00
0160 614-72875 LOOP DETECTOR WIRE 4,680.000 0.000
LF 0.000 0.00
2.95000 0.000 0.00
0165 614-72876 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 0.000
EACH 0.000 0.00
635.00000 0.000 0.00
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PCN: 17214-BID ESTIMATE RUN 09/01/2009
PROJECT: ES6R600-343 ESTIMATE NO: 0001 09:29:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-72878 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 0.000
EACH 0.000 0.00
1,360.00000 0.000 0.00
0175 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 10.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
3,500.00000 0.000 0.00
0180 614-81135 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 3.000 0.000
EACH 0.000 0.00
11,500.00000 0.000 0.00
0185 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
12,560.00000 0.000 0.00
0190 614-81160 TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000
EACH 0.000 0.00
17,350.00000 0.000 0.00
0195 614-81165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
17,500.00000 0.000 0.00
0200 614-84100 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 1.000 0.000
EACH 0.000 0.00
1,070.00000 0.000 0.00
0205 614-86246 CONTROLLER (TYPE 170E-HC11) 2.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0210 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 500.000 0.000
LF 0.000 0.00
0.27000 0.000 0.00
0215 614-87020 OPTICAL TRANSCEIVER 8.000 0.000
EACH 0.000 0.00
1,745.00000 0.000 0.00
0220 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00

10,077.00000 0.000 0.00
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PCN: 17214-BID ESTIMATE RUN 09/01/2009
PROJECT: ES6R600-343 ESTIMATE NO: 0001 09:29:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 26,580.000 0.000
LF 0.000 0.00
0.06000 0.000 0.00
0235 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 4,677.12
7,795.20000 0.600 4,677.12
0240 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 130.000 0.000
SF 0.000 0.00
8.65000 0.000 0.00
0245 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 2,292.000 0.000
(TYPE I)
SF 0.000 0.00
12.60000 0.000 0.00
0250 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 505.500 0.000
SF 0.000 0.00
12.60000 0.000 0.00
0255 630-00000 *FLAGGING 200.000 0.000
HOUR 90.000 1,701.00
18.90000 90.000 1,701.00
0260 630-00003 *UNIFORMED TRAFFIC CONTROL 20.000 0.000
HOUR 0.000 0.00
57.75000 0.000 0.00
0265 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 0.000 0.00
84.00000 0.000 0.00
0270 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 0.000
DAY 24.000 11,760.00
490.00000 24.000 11,760.00
0275 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0280 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 0.000
EACH 11.500 356.50

31.00000 11.500 356.50
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PCN: 17214-BID ESTIMATE RUN 09/01/2009
PROJECT: ES6R600-343 ESTIMATE NO: 0001 09:29:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 0.000
EACH 5.500 170.50
31.00000 5.500 170.50
0290 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 381.500 0.000
SF 150.750 2,412.00
16.00000 150.750 2,412.00
0295 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 630.00
630.00000 1.000 630.00
0300 630-80360 *DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 5.000 105.00
21.00000 5.000 105.00
0305 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 87.500 459.38
5.25000 87.500 459.38
0310 700-70010 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70011 F/A PARTNERING 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70016 F/A FUEL COST ADJUSTMENT 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70310 F/A LANDSCAPING 2,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17214-BID ESTIMATE RUN 09/01/2009
PROJECT: ES6R600-343 ESTIMATE NO: 0001 09:29:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 733,410.01 $ 243,283.10% 243,283.10

CAT NO0400 CONST. ENGRNG. BID ITEMS

0230 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 915.00
915.00000 1.000 915.00
CAT 0400 CURRENT AMT $ 915.00 $ 915.00 % 915.00

PROJECT TOTAL CURRENT AMT § 734,325.01 $ 244,198.10 $ 244,198.10



